

ID	Task Name	Start	Finish	Prede	6 Jul '10							13 Jul '10							20 Jul '10						
					o	Tue	e	Thu	Fri	Sat	Sun	Mo	Tue	e	Thu	Fri	Sat	Sun	Mo	Tue	e	Thu	Fri	Sat	Sun
1	<b>Trommel Repair for Newcrest</b>	<b>Wed 8/07/09</b>	<b>Sun 19/07/09</b>																						
2	Weld Repairs	Wed 8/07/09	Mon 13/07/09																						
3	MPI weld repairs & Dimensional Inspection	Mon 13/07/09	Mon 13/07/09	2																					
4	Stress relieving the trommel	Mon 13/07/09	Tue 14/07/09	3																					
5	Machining feed end flange	Tue 14/07/09	Wed 15/07/09	4																					
6	Final Dimensional Inspection	Wed 15/07/09	Thu 16/07/09	5																					
7	Paint rust preventive inside tubes	Thu 16/07/09	Sat 18/07/09	6																					
8	Sand blasting the trommel	Sat 18/07/09	Sun 19/07/09	7																					

Project: Repair Schedule for Trommel Date: Fri 31/07/09	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	